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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the footing
temporary fender , work on the Electro Slag Weld repairs, & work on miscellaneous activities . They
started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates top 2.5 meters
.

Mike had to work on joint N . Face A . He had to grind , clean , heat , & weld .

Reggie had to work with mike & he had to work with the QA & QC in all areas .

Joe , Robert , Fritz , Andrew , & Jessie had to work with the crews & they had to UT & MT the welds .
Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the façade working
platforms at 28 , 33 , 38 , & 43 meters . Crews had to pull out of the site the hand rails , existing materials ,
tools , power , & air lines . They started at 7:20 AM.

In addition to that , crews had to prepare the platforms to be stripped & pulled out of the site . They had
to remove some of the bolts at each connections , reroute the gas lines , hook the chain fall , & nylons .
Crews were done at 12:00 PM.

In the afternoon , crews had to hook the North section of the platform to the crane , cut the South end
plates , & pull it out of the site . They started at 1:30 PM.

Richard , Alex , Huang , & Mardonio had to work on miscellaneous activities on the barricade brackets
at 77 meters . They had to fly the brackets to the site , lay out the holes , drill , tap the holes ., install , &
snug the bolts . They started at 7;15 AM.

In addition to that , crews had to prepare the barricade frames to be delivered & flown to 65 & 77
locations , prepare for the lower brackets & frame for the lower locations at 18 , 23 , 28 , 33 , 38 , 43 , & 48
meters .

Pile driver crews had to work on the footing North fender . Richard Y , Carl , Jorge , Mike , Paul , &
Richard H had to work on the North wall .

The tug boats had to mobilize the crane from the West side of the fender to the North side . They crane
was on the North side at 800 AM.

After that , crews had to hook the spreader beam to the crane & to the 4 picking I beams . They were
done at 9:00 AM. The cable on the crane was not working properly . Crews had to unhook the spreader
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beam from the picking beams & the crane . lower the boom to the adjacent barge & work on the cable .
Crews were done at 12:00 PM.

In the afternoon , crews had to hook the spreader beam to the crane & the 4 picking beam on the top
panel , cut the bolts , pull out of the side , & set on the barge . They started
at 12:40 PM. Crews were done at 1:20 PM.

Then , crews had to unhook the spreader beam , & hook the 5 beams on the bottom panel , cut the
connector plates between the picking beams & the pile assembly , fly , & set on the barge . They started at
1:20 PM. Crews were done at 2;30 PM.

In the office , I had to work on my report , I was done at 3:30 PM. Tai Lin had to cover the tower
activities after 2:30 PM.

Bid Item: 053 T-L04-ANE.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower NE Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Crane Barge 1

8.00

1426

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

APP JORGE LOPEZPiledriver 8.00 2.00 0.00 10.00

JNM PAUL CARROLLPiledriver 8.00 2.00 0.00 10.00

APP RICHARD YAMBAOPiledriver 8.00 2.00 0.00 10.00

JNM CARL HESTLYPiledriver 8.00 2.00 0.00 10.00

JNM JEFFREY KELLEROperator 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00
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